

Workpackages	Year 1												Year 2												Year 3											
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36
WP1: Global mitigation pathways for limiting global temperature increase below 2oC	◇																																			
Task 1.1: Feasibility frontier of the 2oC target													◆																							
Task 1.2: The impact of fragmented policies on reaching the 2oC target																									◆											
Task 1.3: Regional distribution of mitigation costs and possible compensation mechanisms e.g. via allocation of emissions permits																									◆											
Task 1.4: Synthesis of scenario results and identification of a useful scenario set for detailed investigation																									◆											
WP2: Implementation in major economies: Policy, institutional and financing needs													◇																							
Task 2.1. A quantitative assessment of the economic resources required to achieve 2 C.													◆												◆											
Task 2.2. Financing mechanisms													◆												◆											
Task 2.3. The role of global and local policies in mobilizing the transformation													◆												◆											
Task 2.4: Regional policies under second-best conditions																									◆											
Task 2.5. Institutions for supporting the needs of major developing countries in adopting low carbon technologies.																									◆											
WP3: Implementation in major economies: Changes to energy infrastructure and land use patterns					◇																															
Task 3.1: Regional assessment and modelling of climate policy scenarios (2oC scenarios)													◆																							
Task 3.2: Evaluating the reduction rates of the 2oC scenarios													◆												◆											
Task 3.3: The land use implications of reaching the 2oC target																									◆											
WP4: Multiple benefits of climate mitigation and implications for development								◇																												
Task 4.1: Co-benefits of climate mitigation for air pollution control costs and human health													◆												◆											
Task 4.2: Co-benefits of climate mitigation for energy security								◆																	◆											
Task 4.3: Implications of climate mitigation for economic development																									◆											
WP5: Policy Outreach																									◇											
Task 5.1: Dialogue with external stakeholder in the definition of the policy scenarios	W	◆											◆																							
Task 5.2: Dialogue with external stakeholder in the policy analysis													W	◆											◆											
Task 5.2: Dialogue with external stakeholder in the regional analysis																									W	◆										
WP6: Dissemination and Communication Strategy																									◇											
Task 6.1 Implementation of the dissemination strategy and monitoring its impact	◆												◆												◆											
Task 6.2 Initial dissemination products	◆	◆										◆												◆												
Task 6.3 Publications and presentations											◆	◆											◆	◆												
Task 6.4 Final conference																									◆											
WP7: Project Management													◇																							
Task 7.1. Administrative coordination								◆					◆												◆											
Task 7.2 Organisation of the Project Steering Committee, Coordination Board meetings	E							E						E					E								E						E			

Colourcode:

- Duration of the task
- Duration of the WP
- deliverable(s)
- milestone(s)
- project meeting(s)
- stakeholders workshop(s)